

## **SEEEPHI Partners Meeting**

### **ASPHER Headquarters**

**UM Brussels Campus, Av de Tervueren 153, BE-1150 Brussels**

**31 January – 02 February 2023**

#### **Tuesday 31 January – Reporting**

All WPs reported on progress. WP2 & WP3 final preparatory reports and publication wrap up and WP4 online platform and its sustainability were given particular attention.

External evaluation lead, Paul Barach provided feedback

#### **Wednesday 1 February - looking forward and sustainability**

*Dr Ziva Stahl, Israel MoH, AAC* provided a lecture on the Integration of Bedouin students in AAC and their unique health challenges

The coordinator presented an outline of Y3 activities.

WP4 discussed plans on Workforce adaption and employability (e.g., placement scheme, career fair)  
– *UH, JU*

WP5 presented their work on Leadership capacity (e.g., leadership PBL pilot peer training sessions)  
– *BGU, UM* Presentation of Public health leadership PBL and simulations - *Ofek Eliad Vardimon, BGU*

WP6 presented the Stakeholder engagement (e.g., PH Register, IamPH campaign videos & happenings at IAPHP conference) – *IAPHP, SRCU*

WP7 presented remaining dissemination (e.g., conferences, publications) – *ASPHER*

#### **External evaluation lead, PB provided feedback**

Based on the constraints and delays on work due to Covid conditions, the partners agreed to request a no-cost extension. The coordinator will draft the extension request with input from partners, to be agreed at the Stockholm partners meeting scheduled for March 2023. The decision to request an extension was supported by evaluation lead PB.

#### **Thursday 2 February - summary and stakeholder meetings**

Partners met with Israel CHE and Israel Erasmus office representatives– *Inbar Sher, CHE and Einav Livneh, CHE (joining remotely)* – plans were outlined for a joint meeting in Israel in June.

Partners met with EC project officer, *Caterina Valitutti, EACEA*, presenting an overview of the project outcomes to date. CV advised on the extension request and other matters.

A final discussion and summary was held with partners and the project interim reporting was approved.