



Activities		M1 (J-F)	M2 (F-M)	M3 (M-A)	M4 (A-M)	M5 (M-J)	M6 (J-J)	M7 (J-A)	M8 (A-S)	M9 (S-O)	M10 (O-N)	M11 (N-D)	M12 (D-J)
<b>WP2</b>	<b>Field Qualifications Analysis (AAC, ASPHER)</b>												
	Working meetings (online)		23/02			14/06					08/11		14/01
	Survey/self-assessment across PH system in Israel; follow up interviews with key stakeholders				4wX	4wX	4wX	4wX	4wX	4wX			
	Development of the Report re FIELD QUALIFICATIONS								2wX	2wX	2wX	2wX	
	Deliverable 2.1 Survey instrument				expected		delivered						
	Deliverable 2.2 Report from the survey											expected	
<b>WP3</b>	<b>Mapping HEI Competency Profiles (HUJI, UCC)</b>												
	Working meetings (online)					14/06					08/11		
	Mapping of the competency profiles of the Israeli schools and programmes of public health				4wX	4wX	4wX	4wX	4wX	4wX			
	Development of the Report re COMPETENCY PROFILES OF PH HEIs in Israel									2wX	2wX	2wX	2wX
	Deliverable 3.1 Survey instrument				expected		Delivered?						
	Deliverable 3.2 Report from the survey												expected
<b>WP4</b>	<b>Workforce Adaption &amp; Employability (UH, JU)</b>												
	Preliminary development of the PHI Reference Framework							2wX	2wX	2wX	2wX	2wX	2wX

	Activities	M1 (J-F)	M2 (F-M)	M3 (M-A)	M4 (A-M)	M5 (M-J)	M6 (J-J)	M7 (J-A)	M8 (A-S)	M9 (S-O)	M10 (O-N)	M11 (N-D)	M12 (D-J)
<b>WP7</b>	<b>Dissemination (ASPHER, IAPHP)</b>												
	Set up and regularly update the project website, newsletter (2) and social media channels		R	R	R	R	R	R	R	R	R	R	R
	ASPHER Retreat 2021				expect ed					27/09 28/09			
	Deliverable 7.1 Project presentation session at the ASPHER Retreat 2020					expect ed				27/09			
	Deliverable 7.5 Project website, newsletter and social media		Web site	o	o	o	o	New sletter	o	o	o	o	o
	European PH Week					19/05							
	Concept Paper								02/09				
	EPH Conference Israel country meeting										11/11		
	International Days, Fulda											01/12	
<b>WP8</b>	<b>Quality Plan (BGU)</b>												
	Evaluation Committee election & selection of internal co-chair	11/02											
	Two EC interim meetings via teleconference (1 <sup>st</sup> semester & 2 <sup>nd</sup> semester)				22/04	expect ed	22/06				expect ed	22/11	
	Deliverable 8.1 Summaries of the EC interim/internal meetings						expect ed	delive red				expect ed	
	Israel Erasmus Office Monitoring										10/11		