

Work Plan Year 3 (15 January 2023 – 14 January 2024)

Activities		Total duration (number of weeks)	M1 J-F	M2 F-M	M3 M-A	M4 A-M	M5 M-J	M6 J-J	M7 J-A	M8 A-S	M9 S-O	M10 O-N	M11 N-D	M12 D-J
Ref.nr/ Sub-ref nr	Title													
	[WP1] Three project consortium meetings in the location of the EU-based partners (BE, SE, IE)	12 days	4d=		4d=					4d=				
	[WP1] Deliverable 1.3 Summaries of the project consortium meetings	-		o		o					o			
	[WP4] One working meeting (IS – Haifa)	4 days				4dX								
	[WP4] Launch of PHI Reference Framework – proof of concept						o							
	[WP4] Evaluation/adjustment of PHI Reference Framework – proof of concept							R	R	R	R	R	R	R
	[WP4] Organisation of the annual PH Career Fair and Practical Placements Scheme	8	1w X/=	1w X/=	1w X/=	1w X/=	1w X/=	1w X/=	1w X/=	1w X/=				
	[WP4] Deliverable 4.2 PHI Practical Placement Scheme	-									o			
	[WP4] Deliverable 4.3 PHI Career Fair	-					o							
	[WP5] One working meeting (IS – Beer Sheva)	4 days								4dX				
	[WP5] Pilot of the PHI Leadership Academy (Peer 5 +1)	6 days					2dX				2dX		2dX	
	[WP5] Evaluation & adaptation of the PHI Leadership Academy framework	3 weeks					1w X/=	1w X/=	1w X/=					
	[WP5] Deliverable 5.2 Reports from the PHI Leadership Academy pilot (Peer 5 +1)	-								o				

	[WP6] One working meeting (IS – Tel Aviv)	3 days					3dX							
	[WP6] Piloting the campaign in the context of the IAPHPh conferences and PHW video stories series	8 weeks				3X	3X			1X			1X	
	[WP6] Deliverable 6.2 PHI IAMPPh Stories (1 st cont. and 2 nd eds)	-					o			o			o	
	[WP6] Deliverable 6.3 PHI IAMPPh Happenings at IAPHPh 2023	-												
	[WP6] Deliverables 6.5 Report from the PHI IAMPPh Campaign pilot	-						o						
	[WP6] Setting up the PHW register	10 weeks			2w X/=	2w X/=	2w X/=	2w X/=	2w X/=					
	[WP6] Deliverable 6.4 PHI PHW Register	-							o					
	[WP7] Regularly update the project website, newsletter (2) and social media channels	R (regularly)	R	R	R	R	R	R	R	R	R	R	R	R
	[WP7] Prepare project presentation sessions at the ASPHER Retreat 2023	1 week						1w X/=						
	[WP7] Prepare project dissemination workshops at the IAPHPh Conference 2023	1 week				1w X/=								
	[WP7] Prepare project pre-conference at the EPH Conference 2023 – SEEPHI FINAL CONFERENCE	2 weeks								1w X/=		1w X/=		
	[WP7] Project publications	4,5 hours		1,5h X/=				1,5h X/=				1,5h X/=		
	[WP7] Deliverable 7.1 Project presentation session at the ASPHER Retreat 2023	-							o					
	[WP7] Deliverable 7.2 Project dissemination workshops at the IAPHPh Conferences 2023	-					o							

[WP7] Deliverable 7.3 Project pre-conference at the EPH Conference 2023	-											o		
[WP7] Deliverable 7.5 Project website, newsletter and social media	-	o	o	o	o	o	o	o	o	o	o	o	o	o
[WP8] 2nd Annual EC meetings (BE)	2 days	2dX												
[WP8] Two interim EC meetings via teleconference (1 st semester & 2 nd semester)	3 hours					1,5h X/=						1,5h X/=		
[WP8] Deliverable 8.1 Summaries of the EC interim meetings	-						o						o	
[WP8] Deliverable 8.2 Year 2 External Evaluation Report	-		o											

Work Plan Year 3.5 (15 January 2024 – 14 July 2024)

Activities		Total duration (number of weeks)	M1 J-F	M2 F-M	M3 M-A	M4 A-M	M5 M-J	M6 J-J	-	-	-	-	-	-
Ref.nr/ Sub-ref nr	Title													
	[WP1] Oneproject consortium meetings in the location of the EU-based partners (NL)	4 days		4d=										
	[WP1] Deliverable 1.3 Summaries of the project consortium meetings	-			o									
	[WP1] Deliverable 1.4 Project final report	-						o						
	[WP4] Evaluation/adjustment of PHI Reference Framework – proof of concept		R	R	R	R								
	[WP5] Pilot of the PHI Leadership Academy (Peer 5 +1)	4 days			2dX		2dX							
	[WP5] Evaluation & adaptation of the PHI Leadership Academy framework	1 week					1w X/=							

[WP5] Deliverable 5.2 Reports from the PHI Leadership Academy pilot (Peer 5 +1)	-							o					
[WP6] One working meeting (IS - Tel Aviv)	3 days						3dX						
[WP6] Piloting the campaign in the context of the IAPHP conferences and PHW video stories series	6 weeks		1X		2X	2X	1X						
[WP6] Deliverable 6.2 PHI IAMPH Stories (1 st cont. and 2 nd eds)	-		o				o						
[WP6] Deliverable 6.3 PHI IAMPH Happenings at IAPHP 2024	-						o						
[WP6] Deliverables 6.5 Report from the PHI IAMPH Campaign pilot	-							o					
[WP7] Regularly update the project website, newsletter (2) and social media channels	R (regularly)	R	R	R	R	R	R	R					
[WP7] Prepare project dissemination workshops at the IAPHP Conference 2023	1 week					1w X/=							
[WP7] Project publications	1,5 hours		1,5h X/=										
[WP7] Deliverable 7.2 Project dissemination workshops at the IAPHP Conferences 2024	-						o						
[WP7] Deliverable 7.4 Collection of Project publications	-							o					
[WP7] Deliverable 7.5 Project website, newsletter and social media	-	o	o	o	o	o	o	o					
[WP8] 3rd Annual EC meeting (NL)	2 days		2dX										
[WP8] One interim EC meetings via teleconference	1,5 hours						1,5h X/=						
[WP8] Deliverable 8.2 Year 3/Final External Evaluation Report	-							o					

618578-EPP-1-2020-1-BE-EPPKA2-CBHE-JP