

Brussels, 20-11-2020

**Subject: Call for proposals EAC/A02/2019**

**Project reference n°: 618578-EPP-1-2020-1-BE-EPPKA2-CBHE-JP**

Work Plan Year 1

Activities		Total duration (number of weeks)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref.nr/ Sub-ref nr	Title													
	<b>[WP1] Two project consortium meetings in the location of the EU-based partners (BE, IE)</b>	<b>8 days</b>		<b>4d=</b>									<b>4d=</b>	
	[WP1] Deliverable 1.1 Terms of reference for the project governance	-		<b>0</b>										
	[WP1] Deliverable 1.2 Project Intranet	-				<b>0</b>								
	[WP1] Deliverable 1.3 Summaries of the project consortium meetings	-			<b>0</b>									<b>0</b>
	[WP1] Deliverable 1.4 Progress report - Y1	-												<b>0</b>
	<b>[WP2] Two working meetings (IS - Ashkelon/Jerusalem - 1 day jointly WP2/WP3)</b>	<b>6 days</b>			<b>3dX</b>							<b>3dX</b>		
	<b>[WP2] Survey/self-assessment across PH system in Israel; follow up interviews with key stakeholders</b>	<b>24 weeks</b>				<b>4wX</b>	<b>4wX</b>	<b>4wX</b>	<b>4wX</b>	<b>4wX</b>	<b>4wX</b>			
	<b>[WP2] Development of the Report re FIELD QUALIFICATIONS</b>	<b>8 weeks</b>								<b>2w X/=</b>	<b>2w X/=</b>	<b>2w X/=</b>	<b>2w X/=</b>	
	[WP2] Deliverable 2.1 Survey instrument	-				<b>0</b>								
	[WP2] Deliverable 2.2 Report from the survey	-											<b>0</b>	

[WP3] Two working meetings (IS – Jerusalem/Ashkelon – 1 day jointly WP3/WP2)	6 days			3dX							3dX		
[WP3] Mapping of the competency profiles of the Israeli schools and programmes of public health	24 weeks				4wX	4wX	4wX	4wX	4wX	4wX			
[WP3] Development of the Report re COMPETENCY PROFILES OF PH HEIs in Israel	8 weeks									2w X/=	2w X/=	2w X/=	2w X/=
[WP3] Deliverable 3.1 Survey instrument	-				0								
[WP3] Deliverable 3.2 Report from the survey	-												0
[WP4] Development of the PHI Reference Framework	12 weeks							2w X/=	2w X/=	2w X/=	2w X/=	2w X/=	2w X/=
[WP7] Set up and regularly update the project website, newsletter (2) and social media channels	R (regularly)		R	R	R	R	R	R	R	R	R	R	R
[WP7] Prepare project presentation sessions at the ASPHER Retreat 2021	1 week				1w X/=								
[WP7] Deliverable 7.1 Project presentation session at the ASPHER Retreat 2020	-					0							
[WP7] Deliverable 7.5 Project website, newsletter and social media	-		0	0	0	0	0	0	0	0	0	0	0
[WP8] Evaluation Committee election & selection of internal co-chair (at the 1 <sup>st</sup> consortium mtg)	1 hour		1hX										
[WP8] Two EC interim meetings via teleconference (1 <sup>st</sup> semester & 2 <sup>nd</sup> semester)	3 hours					1,5h X/=					1,5h X/=		

[WP8] Deliverable 8.1 Summaries of the EC interim/internal meetings	-								0					0	
--	---	--	--	--	--	--	--	--	---	--	--	--	--	---	--

Work plan year 2

Activities		Total duration (number of weeks)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref.nr/ Sub-ref nr	Title													
	<b>[WP1] One project consortium meeting in the location of the EU-based partner (PL)</b>	4 days								4d=				
	[WP1] Deliverable 1.3 Summary of the project consortium meeting	-									0			
	[WP1} Deliverable 1.4 Progress report - Y2	-												0
	<b>[WP4] One working meeting (IS - Haifa)</b>	4 days		4dX										
	<b>[WP4] Development of the PHI Reference Framework</b>	12 weeks	2w X/=	2w X/=	2w X/=	2w X/=	2w X/=	2w X/=						
	<b>[WP4] Organisation of the Practical Placements Scheme</b>	8 weeks			1w X/=	1w X/=	1w X/=	1w X/=	1w X/=	1w X/=	1w X/=	1w X/=		
	[WP4] Deliverable 4.1 PHI EPHRF online tool	-						0						
	[WP4] Deliverable 4.2 PHI Practical Placement Scheme	-										0		
	<b>[WP5] One working meeting (IS - Beer Sheva)</b>	4 days							4dX					
	<b>[WP5] Development of the overall framework for the PHI Leadership Academy /</b> Development of leadership training modalities and the train the trainer manual to serve as key for peer series	14 weeks			1w X/=	1w X/=	1w X/=	1w X/=	1w X/=	1w X/=	2w X/=	2w X/=	2w X/=	2w X/=





[WP4] Deliverable 4.3 PHI Career Fair	-							o						
<b>[WP5] One working meeting (IS - Beer Sheva)</b>	<b>4 days</b>								4dX					
<b>[WP5] Pilot of the PHI Leadership Academy (Peer 5 +1)</b>	<b>12 days</b>			2dX	2dX	2dX	2dX	2dX					2dX	
<b>[WP5] Evaluation &amp; adaptation of the PHI Leadership Academy framework after 5 peer sessions</b>	<b>4 weeks</b>									1w X/=	1w X/=	1w X/=	1w X/=	
[WP5] Deliverable 5.2 Reports from the PHI Leadership Academy pilot (Peer 5 +1)	-										o			o
<b>[WP6] One working meeting (IS - Tel Aviv)</b>	<b>3 days</b>						3dX							
<b>[WP6] Piloting the campaign in the context of the IAPHP conferences and PHW video stories series</b>	<b>14 weeks</b>	1X		1X			2X	4X	4X			1X		1X
[WP6] Deliverable 6.2 PHI IAMPH Stories (1 <sup>st</sup> cont. and 2 <sup>nd</sup> eds)	-		o			o		o			o			o
[WP6] Deliverable 6.3 PHI IAMPH Happenings at IAPHP 2023	-							o						
[WP6] Deliverables 6.5 Report from the PHI IAMPH Campaign pilot	-								o					
<b>[WP7] Regularly update the project website, newsletter (2) and social media channels</b>	<b>R (regularly)</b>	R	R	R	R	R	R	R	R	R	R	R	R	R
<b>[WP7] Prepare project presentation sessions at the ASPHER Retreat 2023</b>	<b>1 week</b>					1w X/=								
<b>[WP7] Prepare project dissemination workshops at the IAPHP Conference 2023</b>	<b>1 week</b>						1w X/=							
<b>[WP7] Prepare project pre-conference at the EPH Conference 2023 - SEEPHI FINAL CONFERENCE</b>	<b>2 weeks</b>										1w X/=	1w X/=		

