

Activities Y2		M1 (J-F)	M2 (F-M)	M3 (M-A)	M4 (A-M)	M5 (M-J)	M6 (J-J)	M7 (J-A)	M8 (A-S)	M9 (S-O)	M10 (O-N)	M11 (N-D)	M12 (D-J)
WP6	Stakeholder Engagement (IAPHP, SRCU)												
	One working meeting (IS - AAC)					3D							
	Devising the IAMPH campaign		2w	2w	2w	2w							
	Piloting the campaign in the context of the IAPHP conferences and PHW video stories series				4w	4w	4w			1w		1w	
	Deliverable 6.1 IAMPH Campaign Plan				o								
	Deliverable 6.2.1 IAMPH Stories (1st ed)						o				o		o
	Deliverable 6.3.1 IAMPH Happenings at IAPHP conference					16/05							
	Setting up the PHW register			2w	2w	2w	2w	2w					
	Deliverable 6.4 PHI PHW Register							o					
WP7	Dissemination (ASPHER, IAPHP)												
	Deliverable 7.2 Dissemination workshop at IAPHP conference				1w	16/05							
	Deliverable 7.1 Presentation at ASPHER Retreat								1w	14-15/10			
	Deliverable 7.5 website/newsletter	o	o	o	o	o	o	o	o	o	o	o	o
WP8	Quality Plan (BGU)												
	1 st annual EC meeting (PL)			8-10/04									
	Interim EC meetings					IL				20-23/09 PL		online	
	Deliverables 8.1 and 8.2 EC reports				Y1 report		minutes				minutes		minutes