

## SEEPHI Work Plan Y3 (15 Jan 2023 – 14 Jan 2024)

Activities Y3		M1 (J-F)	M2 (F-M)	M3 (M-A)	M4 (A-M)	M5 (M-J)	M6 (J-J)	M7 (J-A)	M8 (A-S)	M9 (S-O)	M10 (O-N)	M11 (N-D)	M12 (D-J)
<b>WP1</b>	<b>Management (ASPHER)</b>												
	Partners Meeting (SE)		4D										
	Deliverable 1.3.4 Partners meeting report			o									
	Partners Meeting (NL)										4D		
	Deliverable 1.3.5 Partners meeting report											o	
	Deliverable 1.4 Final Report												o
	Missed Partner meetings to consider rescheduling (IE, BE)												
<b>WP2</b>	<b>Field Qualifications Analysis (AAC, ASPHER)</b>												
	completed												
<b>WP3</b>	<b>Mapping HEI competency profiles (HUJI, UCC)</b>												
	completed												
<b>WP4</b>	<b>Workforce Adaption &amp; Employment (UH, JU)</b>												
	Working meeting (IS-Haifa)			4D									
	Organisation of the annual PH Career Fair and Practical Placements Scheme	1w	1w	1w	1w	1w	1w	1w	1w				
	Deliverable 4.2 PHI Practical Placement Scheme			o									
	Deliverable 4.3 PHI Career Fair					o							
<b>WP5</b>	<b>Building Leadership Capacity (BGU, MU)</b>												
	Working meeting (IS-BGU)							4D					
	Pilot of the PHI Leadership Academy (Peer 5 +1) (IS)			2D	2D	2D	2D	2D				2D	
	Evaluation & adaptation of the PHI Leadership Academy framework after 5 peer sessions								1w	1w	1w	1w	
	Deliverable 5.2 Reports from the PHI Leadership Academy pilot (Peer 5 +1)									o			o

Activities Y2		M1 (J-F)	M2 (F-M)	M3 (M-A)	M4 (A-M)	M5 (M-J)	M6 (J-J)	M7 (J-A)	M8 (A-S)	M9 (S-O)	M10 (O-N)	M11 (N-D)	M12 (D-J)
<b>WP6</b>	<b>Stakeholder Engagement (IAPHP, SRCU)</b>												
	One working meeting (IS – Tel Aviv)					3D							
	Piloting the campaign in the context of the IAPHP conferences and PHW video stories series	1w		1w		2w	4w	4w		1w		1w	
	Deliverable 6.2 PHI IAMPH Stories (1st cont. & 2nd ed)		o		o		o			o			o
	Deliverable 6.3.2 IAMPH Happenings at IAPHP conference						o						
	Deliverables 6.5 Report from the PHI IAMPH Campaign pilot							o					
<b>WP7</b>	<b>Dissemination (ASPHER, IAPHP)</b>												
	Deliverable 7.2 Dissemination workshop at IAPHP conference					1w	o						
	Deliverable 7.1 Presentation at ASPHER Retreat							1w	o				
	Deliverable 7.3 Project pre -conference at the EPH Conference 2023									1w	1w	o	
	Deliverable 7.4 Project supplement in Public Health Reviews												o
	Deliverable 7.5 website/newsletter	o	o	o	o	o	o	o	o	o	o	o	o
<b>WP8</b>	<b>Quality Plan (BGU)</b>												
	2nd & 3rd Annual EC meetings (in person)			2D (IS)							2D (SE)		
	Deliverable 8.2 Year 2 & Year 3/Final External Evaluation Report				o							o	
	Interim EC meetings (online)					1.5h			1.5h				
	Deliverable 8.1 Summaries of the EC interim meetings						o				o		