

Activities		M1 (J-F)	M2 (F-M)	M3 (M-A)	M4 (A-M)	M5 (M-J)	M6 (J-J)	M7 (J-A)	M8 (A-S)	M9 (S-O)	M10 (O-N)	M11 (N-D)	M12 (D-J)
WP4	Workforce Adaption & Employability (UH, JU)												
IP	Working meeting (IS)		4D										
	Development of the PHI Reference Framework	2w	2w	2w	2w	2w	2w						
	Deliverable 4.1 PHI PHRF online tool						o						
	Organisation of the Practical Placements Scheme			1w	1w	1w	1w	1w	1w	1w	1X		
	Deliverable 4.2 Practical Placement Scheme										o		
WP5	Building Leadership Capacity (BGU, MU)												
IP	Working meeting (IS)							4D					
	Development of the overall framework for the PHI Leadership Academy			1w	1w	1w	1w	1w	1w	2w	2w	2w	2w
	Deliverable 5.1 PHI Leadership Academy train the trainer manual												o
WP6	Stakeholder Engagement (IAPHP, SRCU)												
IP	One working meeting (IS – Tel Aviv)					3D							
	Devising the IAMPH campaign	2w	2w	2w	2w	2w							
	Piloting the campaign in the context of the IAPHP conferences and PHW video stories series				4w	4w	4w			1w		1w	
	Deliverable 6.1 IAMPH Campaign Plan				o								
	Deliverable 6.2 IAMPH Stories (1st ed)						o				o		o
IP	Deliverable 6.3 IAMPH Happenings at IAPHP conference					16/05	o						
	Setting up the PHW register			2w	2w	2w	2w	2w					
	Deliverable 6.4 PHI PHW Register							o					

	Activities	M1 (J-F)	M2 (F-M)	M3 (M-A)	M4 (A-M)	M5 (M-J)	M6 (J-J)	M7 (J-A)	M8 (A-S)	M9 (S-O)	M10 (O-N)	M11 (N-D)	M12 (D-J)
WP7	Dissemination (ASPHER, IAPHP)												
	Prepare project dissemination workshops at the IAPHP Conference 2022						1w						
IP	Deliverable 7.2 Project dissemination workshops at the IAPHP Conferences 2022					16/05		o					
	Prepare project presentation sessions at the ASPHER Retreat 2022					1w							
OL	Deliverable 7.1 Project presentation session at the ASPHER Retreat 2022						o						
	Regularly update the project website, newsletter (2) and social media channels	R	R	R	R	R	R	R	R	R	R	R	R
	Deliverable 7.5 Project website, newsletter and social media	Newsletter #2	o	o	o	o	o	o	o	o	o	o	o
OL	European Public Health Week					16-20/05							
	Publications from WP2 and WP3												
IP	EPH Conference Workshop (Berlin)										9-12/11		
WP8	Quality Plan (BGU)												
IP	1 st Annual EC meeting (in person, IS)		2D										
	Deliverable 8.2 Year 1 External Evaluation Report			o									
IP	Interim in person EC meeting (in the context of the 3 rd consortium mtg, PL)								1D				
OL	Two interim EC meetings via teleconference (1 st semester & 2 nd semester)					1,5h						1,5h	
	Deliverable 8.1 Summaries of the EC interim meetings (in person & phone)						o			o			o