


Project timeline



Work package 1 – project coordination (1)

- Lead partner: ASPHER
- Timelines & Activities
 - Y1 M2 – face-to-face meeting (BE/WP8)
 - Y1 M11 – face-to-face meeting (IE)
 - Y2 M8 – face-to-face meeting (PL/WP8)
 - Y3 M2 – face-to-face meeting (SE)
 - Y3 M10 – face-to-face meeting (NL/WP8)
- Deliverables
(partnership agreement, intranet, mtg summaries & reports)

MANAGEMENT
PROJECT COORDINATION
ASPHER **WP1**



Work package 1 – project coordination (2)

- Partnership agreement
ASPHER – 2 focal point persons (1 IL-based & 1 EU-based) – consortium
- Budget

	1 (A)	2 (AI)	3 (JI)	4 (C)	5 (HI)	6 (K)	7 (IA)	8 (S)	9 (BGU)	10 (M)
Staff	38,570	13,370	13,370	24,177	13,370	6,799	13,370	24,177	13,370	24,177
Mtgs	9.015	20,730	20,730	9,780	20,730	9,400	20,730	9,780	20,730	8,655
Equipm		4,500	4,500		4,500		4,500		4,500	

- COVID-adjusted (impact+)

	1 (A)	2 (AI)	3 (JI)	4 (C)	5 (HI)	6 (K)	7 (IA)	8 (S)	9 (BGU)	10 (M)
Staff	38,570	13,370	13,370	24,177	13,370	6,799	13,370	24,177	13,370	24,177
Mtgs	9.015	20,730	20,730	9,780	20,730	9,400	20,730	9,780	20,730	8,655
Equipm		4,500	4,500		4,500				4,500	

Work package 7 – dissemination & exploitation (1)

- Lead partner: IAPHP & ASPHER
- Timelines & Activities
 - Y1 M2+ – website, newsletter, social media...
 - Y1 M5 – ASPHER DD Retreat 2021 (presentation)
 - Y2 M5 – ASPHER DD Retreat 2022 (presentation)
 - Y2 M6 – IAPHP conference 2022 (workshop)
 - Y3 M5 – ASPHER DD Retreat 2023 (presentation)
 - Y3 M6 – IAPHP conference 2023 (workshop)
 - Y3 M11 – EPH conference 2023 (project final conference)
 - Y3 M12 – Public Health Reviews (project supplement)
- Deliverables
(website, newsletter, social media, presentations, dissemination workshops, final conference, PHRS journal supplement)



Work package 8 – quality plan & evaluation (1)

- Lead partners: BGU-SPH
- Timelines & Activities
 - Y1 M2 – evaluation committee (BE/WP1)
 - Y1 M5 & M10 – teleconference calls
 - Y2 M2 – face-to-face meeting (IL)
 - Y2 M8 – face-to-face meeting (PL/WP1)
 - Y2 M5 & M10 – teleconference calls
 - Y3 M3 – face-to-face meeting (IL)
 - Y3 M10 – face-to-face meeting (NL/WP1)
 - Y3 M5 & M8 – teleconference calls
- Deliverables (mtg summaries & reports)



